

Measuring efficiency of lean six sigma project implementation using data envelopment analysis at NASA

David Meza,¹ Ki-Young Jeong²

¹*National Aeronautics and Space Administration - Johnson Space Center*

²*University of Houston-Clear Lake (United States)*

david.meza-1@nasa.gov, jeongk@uhcl.edu

Received: November 2012

Accepted: January 2013

Abstract:

Purpose This study aims to review the implementation of the Lean Six Sigma project methodology in the Johnson Space Center (JSC) business environment of National Aeronautics and Space Administration (NASA) with an objective of evaluating performance of individual projects and to develop recommendation for strategies to improve operational efficiencies based on Data Envelopment Analysis (DEA).

Design/methodology/approach In this study, authors propose the Lean Six Sigma project performance evaluation model (LSS-PPEM) based on Data DEA where Critical Success Factors (CSFs) and Total Team Hours serve as inputs while Process Sigma and Cost avoidance are used as outputs. The CSFs are factors that critically affect the performance of LSS at JSC. Six of those are identified by the Black Belts through Analytical Hierarchical Process, and the values of those are decided by project leaders and Green Belts through survey. Eighteen LSS projects are evaluated, and their results are analyzed.

Findings Eventually, four out of the six CSFs are adopted for this study based upon Pearson correlation analysis, and those four include Project execution and follow up of results; Top management's commitment and participation; The use of data analysis with easily obtainable data; Attention given to both long and short term targets. Using data between the years 2009 and 2011, seven of the eighteen projects are found to be efficient. The benchmark analysis and slack analysis are conducted to provide further recommendation for JSC managers. Three out of those seven efficient projects are most frequently used as an efficient peer.

Practical implications Traditionally, DEA has been considered as a data-driven approach. In this study, authors incorporate the survey-based CSFs into the DEA frame. Since many organizations may have different CSFs, the framework presented in this study can be easily applied to other organizations.

Originality/value This study provides a DEA-based framework and case study of LSS project evaluation in the government sector, which is very unique application to author's best knowledge. The framework is unique in terms of its input factor selection and quantification procedures.

Keywords performance measurement, Data Envelopment Analysis; Lean Six Sigma; government sector

1. Introduction

Lean Six Sigma (LSS) is an integrated business process improvement methodology where Lean Manufacturing and Six Sigma systems are combined to improve the quality of business processes through elimination of any non-value adding activities or wastes. LSS has generated substantial benefits and savings within the private sector. For example, the application of LSS within the private sector has proven profitable to companies such as Lockheed Martin, \$5 million savings on one project and Stanford Hospital and Clinics, lowering their material costs by \$25 million. GE credits LSS in adding \$2 billion in profits to the 1999 total of \$10.7 billion, and ITT Industries increased profits by \$130 million in the second year of their LSS implementation (George, 2003).

Government agencies have surveyed private industry when those come to improving the processes of delivering services related to their mission. Methodologies such as TQM, Just-In-Time, and Plan Do Check Act (PDCA) have been used with some success over the years. However, these programs have generally failed due to an inability to properly quantify their performance. The most recent move toward continuous improvement methodologies has steered many government agencies into utilizing LSS for process improvement. The Johnson Space Center (JSC) at Houston, one of the National Aeronautics and Space Administration (NASA) centers, embarked on an initiative to implement LSS in 2009 across the Center in an effort to improve operational results.

In general, LSS programs in the private sector can easily be measured in monetary terms given the implementers clear definition of the success of the program. However, the story changes within the public sector, where profit is not a motivating factor. Instead a government organization has a primary goal of completing its mission assigned to it by the current US government administration. Government agencies operate under a controlled budget where profit is not a motivating factor, instead each organization within the agency is held accountable for meeting its performance metrics in relation to reaching the agency's mission.

The government budget process is structured in such a way as to encourage the spending of allocated funds instead of cost savings or profit generation. Hence, some managers regard cost savings or avoidance as a potential loss in their budget because senior management could decide to use the savings elsewhere. Bissell, Garcia and Telles (2006) identified this as a uniquely governmental issue. They noted that savings realized by process improvement were often consumed by preplanned budget cuts by headquarters eliminating the possibility of any reinvestment. Therefore, offices involved in the process improvement were not able to share or benefit in the cost savings. They concluded that it must be made clear that increases in efficiency and elimination of waste are the true benefits to the government, and this fact should not be seen as a disincentive despite the probable lack of direct tangible benefit to the saver.

This study aims to review the implementation of the LSS methodology in the JSC business environment with an objective of evaluating performance of individual projects and to develop recommendation for strategies to improve operational efficiencies.

1.1. Lean Six Sigma at NASA-JSC

The JSC was established in 1961 as the Manned Spacecraft Center and, in 1973, renamed in honor of the late President and Texas native, Lyndon B. Johnson. From the early Gemini, Apollo and Skylab projects to today's space shuttle, International Space Station and Exploration Programs, the center continues to lead NASA's efforts in human space exploration. The Center resides on 1,620 acres with over 100 buildings housing the civil service and contractor workforce. The JSC civil service workforce consists of about 3,000 employees, the majority of whom are professional engineers and scientists. About 50 companies provide contractor personnel to JSC with more than 12,000 contractors working onsite or in nearby office buildings and other facilities. JSC's organization structure is divided into 19 programmatic and institutional directorates supporting the overall NASA's mission. Each directorate is broken down into multiple divisions then branches and in some cases, to project team levels. While each directorate is committed to meeting JSC's mission, directors are given latitude in how they chose to manage. This is an important perception to understand as management philosophy and tactics have been observed to vary from group to group, from the highest to the lowest. This provides a great deal of complexity in implementing a continual improvement methodology, such as LSS. Furthermore, there are 109 identified business functions that spread out across the directorates. Each business function has tens of documented processes, bringing the total to several thousand processes which can be reviewed for improvement.

The primary objectives of LSS at JSC are to enhance mission success, improve on cost quality and schedule, reduce variability, and enable consistently high quality products and services. To accomplish this, NASA decided to focus its LSS events on product/process development Kaizens and Value Stream Mapping (VSM) instead of the more traditional Design, Measure, Analyze, Improve and Control (DMAIC) project approach. A "Kaizen event" is a short-term (3

to 5 days) team-based improvement project focused on eliminating waste in and increasing the performance of a specific process or product line, through low cost, creativity-based solutions (Melnik, Calantone, Montabon & Smith, 1998; Bicheno, 2001). Kaizen events are often associated with the implementation of lean production practices (Vasilash, 1997; Kirby & Greene, 2003) and often employ lean concepts and tools such as, Value Stream Mapping, Failure Mode Effect Analysis, and Work Standardization (Bodek, 2002; Melnik et al. 1998; Oakeson, 1997).

During this Kaizen event period, participants spend 100% of their time on the project and are removed from the regular responsibilities, while e-mails, voicemails, and other distractions are minimized or forbidden. Additionally Black Belts and team leads in conjunction with the sponsor and champion develop a well-defined project charter and scope prior to the event. All basic data to evaluate the process is gathered by the Black Belt or team lead prior to the event. At the conclusion of the event the proposed solutions are acted upon immediately. The rationale for this method is the belief of doing something now, which is roughly right, is better versus waiting the 3 to 6 months it normally takes for the standard DMAIC approach.

1.2. Motivation and Problem Descriptions

This study analyzes the performance of LSS projects implemented at the National Aeronautics and Space Administration-Johnson Space Center (NASA-JSC). JSC's initiative to infuse lean principles into the Directorates has been slowed by management acceptance and understanding. While a majority of the managers have received training as to the methodology and benefits of LSS, there is an apparent reluctance to implement within their offices due to a lack of understanding of how to gauge the success of the projects in terms a government program manager can relate with. Hence, it would be very useful to systematically evaluate and analyze the performance of LSS conducted at JSC. This systematic evaluation approach includes some common factors which critically affect the performance of the LSS, and the project evaluation method.

From a project standpoint, NASA uses the Earned Value Management (EVM) as a means to measure performance. EVM provides a mechanism for measuring the performance of the project against its stated baseline. As long as the project meets the milestones set forth in the project plan, within scope, schedule and budget, it is deemed successful. However, EMV cannot be used to measure how efficiently a project applied its resources or how it is compared with other projects in the same domain. Lean projects differ from traditional projects since they generally do not deliver a unique product but rather are conducted to remove waste and variation within processes. Hence, since both cost savings and EVM fail to adequately measure the true benefit achieved by implementing Lean Six Sigma, a different methodology is required.

A key criterion in understanding the value of a LSS project is to determine how well it has been implemented within an organization. To understand this, one would need to identify and

prioritize the important attributes or critical success factors (CSFs) which significantly affect the LSS project performance. Then, the identified CSFs can be viewed as key input factors to the LSS project performance evaluation model (LSS-PPEM). In this study, authors used the Analytical Hierarch Process (AHP)-based survey to identify and prioritize the critical success factors. The critical success factors necessary for implementing a successful LSS project have been discussed in detail in a subsequent section.

The LSS-PPEM is to compare the efficiency of one LSS project to others based on CSFs and other input and output factors. This comparison will give JSC managers insights into the value that the LSS project contributes to the Center. Data Envelopment Analysis (DEA) lends itself to this problem as it provides a model to measure the relative efficiency in situations where there is no clear approach of aggregating pre-determined multiple inputs and outputs into a meaningful index of productive efficiency. Based on the results of the DEA, organizational-wide efficiency can be evaluated and ranked. In DEA, the organization under study is called a decision making unit (DMU). Generically, a DMU is regarded as the entity responsible for converting inputs into outputs and whose performances are to be evaluated – each LSS project in this study. For the purpose of securing relative comparisons, a group of DMUs is used to evaluate each other with each DMU having a certain degree of managerial freedom and decision making (Cooper, Seiford & Tone, 2007).

The specific objective of this study is to develop a LSS-PPEM using AHP-based survey and DEA to provide a mechanism for JSC – possibly for government agencies – to measure the performance of LSS process improvement projects. This study provides several benefits to JSC. Some of them include 1) it can provide a JSC-specific LSS-PPEM based on its own CSFs; 2) the results from LSS-PPEM can provide specific benchmark opportunities among DMUs in terms of inputs and outputs, allowing JSC management insights into possible inefficiencies in systems and management techniques across the Center; 3) this method can be extended into other government agencies.

2. Introduction

2.1. Critical Success Factors

Rockart (1979) defined CSFs as “the limited numbers of areas in which results, if they are satisfactory, will ensure competitive performance for the organization”. Brotherton and Shaw (1996) defined CSFs as the essential things that must be achieved by the company or which areas will produce the greatest “competitive leverage”. They emphasized that CSFs are not objectives, but are the actions and processes that can be controlled or affected by management to achieve the organization’s goals. They also stated that the CSFs are not static, but depend on a combination of where the organization is and where it wants to be. This definition again comes from the private (service) sector and is more a way of managing rather than an assessment of a project’s success. Both definitions emphasize gaining a competitive edge, which is not a feature of public sector organizations. Boynton and Zmud (1984) defined CSFs as “those few things that must go well to ensure success”. This is a more universal definition which is equally applicable to both the public and private sectors and not restricted to a particular type of project. The importance of defining the CSF for implementation is to increase the success rate, reduce costs and prevent disillusionment with continuous improvement programs.

There are several models of CSFs for the deployment of LSS projects in the literature, and those include various factors identified as critical for success in deploying Six Sigma projects, each of the following authors proposed a different model: Zu, Fredendall and Douglas (2008), Su and Chou (2008), Schroeder, Lindermana, Liedtkeb and Choo (2008), Choo, Linderman and Schroeder (2007), Kwak and Anbary (2006), and Smith (2003).

No	Critical Success Factor
1	Top management’s commitment and participation
2	Business strategy based on customer demands
3	Establishment of the Six Sigma framework
4	Project execution and follow-up of the results follow-up of the results
5	Investment of essential resources
6	Investment and training framework for trainers and mentors (such as Black Belts)
7	Incentive/Reward system
8	The use of data analysis with data that is easily obtainable
9	Attention given to both long and short term targets
10	Coordination with knowledge management system
11	Project meshes with company’s business strategy
12	Cooperation and Communications
13	Utilization of Six Sigma tools

Table 1. List of Critical Success Factors studies (Ho et al., 2008)

With a growing demand for the measurement of LSS implementations, arises the overall goal of this research, to develop a LSS-PPEM based on the most influential CSFs exhibited by the

organization. The research by Ho, Chang and Wang (2008) highlighted 13 CSFs out of Six Sigma, citing several authors who mentioned each CSF. The study includes a literature review period from 2000 to 2005. The 13 CSFs are listed in Table 1 below. Studies on critical success factors related to Six Sigma and LSS implementation conducted by Coronado and Anthony (2002), Burton and Sams (2005), Furterer (2004) and Hayes (2002) identified many of the factors highlighted by Ho et al. (2008). Based on the review of literature of the CSFs, authors accept the factors identified and displayed below as those factors that must be embodied within an organization to ensure the successful implementation of a LSS project.

2.2. Data Envelopment Analysis for LSS

DEA has been widely researched over the last 30 years. Emrouznejad, Parker and Tavares (2008) provided a compilation of most of the references published in the field of DEA from 1978 through 2007. The article demonstrated the growth of DEA as an accepted operational tool in a diverse set of fields. Banking, education (including higher education), health care, and hospital efficiency were found to be the most popular application areas. In total, 2500 distinct authors have been identified, with the average number of authors per publication being nearly two. Based on approximately 75% of the database, about 2000 distinct keywords were found, with an average of 3.5 per publication as seen in Table 2.

List of the most popular keywords by number or publication			
Keywords	No. of publications	Keywords	No. of publications
DEA or Data Envelopment Analysis	1637	Mathematical programming	118
Efficiency	558	Optimization	112
Decision making unit(s)	392	Health care or hospital	103
Linear programming	341	Multivariate analysis	89
Decision theory	269	Production	84
Mathematical models	216	Parametric	80
Productivity	215	Benchmarking	78
Operations research	215	Regression analysis	76
Economics	192	Production control	73
Management	181	Statistical models or methods	72
Performance (management or evaluation)	176	Humans resources allocation	61
Bank or banking	135	Statistical analysis	58
Nonparametric	120	Education	44
Technical efficiency	120	Nonparametric statistics	40

Table 2. DEA popular key words (Excerpted from Emrouznejad, et.al., 2008)

An exploration of the keywords discovered that only 43 of the over 4000 articles were regarding the use of DEA in a government environment, be it municipality, state or federal. Many of those articles pertained to efficiency in accounting practices, employment issues, policy concerns and spending. Hence, authors attempted to search articles that applied DEA to a project for the evaluation purpose. Ferris, Groesbeck, Aken and Letens (2006) applied DEA

to evaluate the performance of engineering design projects. They addressed that DEA could fill a gap not addressed by common project evaluation by comparing a project to its peers with similar characteristics. Linton, Morabito and Yeomans (2007) applied DEA to assess, analyze, and prioritize R&D project. Eliat, Golany and Shtub (2008) embedded the balanced score card in DEA to evaluate the R&D project. All authors mentioned above used a project as a DMU in DEA.

Few articles were found with the keyword of process improvement and one combining the use of DEA and Six Sigma. Kumar, Saranga, Ramírez-Márquez and Nowicki (2007) applied DEA as a method for the selection of Six Sigma projects. More recently, Feng and Anthony (2009) proposed integrating DEA into the Six Sigma framework adding it as a tool for Black Belts. Lengacher (2010) wrote an exploratory article for iSixSima extolling the benefits of DEA as a method to calculate the efficiency of process improvement. Yüksel (2012) also claimed that DEA can be applied to evaluate Six Sigma projects and however, he also addressed that this application was not much discussed in the literature. To the best knowledge of authors in the review of the literature, authors feel that the application of DEA to LSS was not much studied.

3. Overall research procedure

3.1. Overview of research methodology

For the use of DEA as a performance measure for LSS, the following overall procedure in Figure 1 is presented, and it will be applied to the JSC case study. Each phase of the procedure is discussed in detail in this section.




Figure 1. Overall procedure

3.1.1. Planning

The planning phase decides the inputs and outputs used in DEA to measure efficiency. The efficiency is a ratio of the weighted sum of outputs to the weighted sum of inputs, and DEA will decide the optimal values of these weights to maximize the efficiency of each DMU using mathematical linear programming. In regards to this study, a DMU is a LSS project conducted at JSC with the objective to improve an underlying process which could either be production or transaction oriented. First, two outputs are determined: Percentage Increase of Process Sigma (PIPS) and Cost avoidance. Process Sigma is a measure of the variation of a LSS project

performance (e.g., lead time reduction, defects etc.) in a project relative to the project customer requirements. The higher Process Sigma, the fewer defects. Cost avoidance represents the expected amount of cost saving due to the project. Although there is no exact rule or guideline in selecting inputs and outputs, Malhotra, Malhotra and Lermack (2009) suggested that the level of resources or factor to be minimize should be considered as the inputs while the level of economic variable factors and the degree of their contribution to the overall efficiency should be considered as the outputs. From this perspective, the selection of outputs seems to be very intuitive and straightforward. However, some input factor identification is not so straightforward. First, authors select the Total Team Hours (TTH) spent as an input since it well represents amount of efforts spent for a project – TTH represents the total calendar hours spent by teams to complete a project. Now, authors need to identify what CSFs are meaningful in JSC. For this, authors initially consider 14 CSFs – note that we add 'efficiency of training materials' as an additional factor to those 13 factors listed in Table 1 based on several Black Belts' opinions during the planning phase.

However, the use of 15 inputs – 14 CSFs and TTH – into the DEA model posed an issue. As the number of inputs and outputs increases, the power of DEA decreases, to some degree. Malhotra et al. (2009) suggested that the number of samples is greater than or equal to two to three times of the total number of the inputs and outputs to appropriately utilize the power of DEA. Hence, meaningful inputs and outputs selection should be undertaken before DEA implementation. Since TTH is considered as an important quantitative factor, authors decide to keep it. Instead, authors decide to identify the relevant CSFs from those 14 CSFs. At JSC, each unique project has a project lead supported by a LSS Black Belt and Green Belt. The project lead is responsible for the execution and implementation of the project, while the Black Belt and Green Belt are responsible for facilitating the event and assisting in deriving the improvement by using the LSS tool set. Hence, a questionnaire based on the Analytical Hierarchal Process (AHP) is sent to all Black Belts, as the recognized experts in their area on LSS.

AHP is a decision analysis approach developed by Saaty (1980). AHP is capable of extracting the judgment of multiple experts and decision makers, and is mainly applicable to handling the problems arising in an uncertain environment in which multiple evaluation criteria exist. It conducts the pair-wise comparison of any two objects based on the scale displayed in Table 3.

Any Consistency Ratio (CR) greater than 10%, the decisions are considered unreliable because they are too close to randomness and the exercise is insignificant or must be repeated. Readers are encouraged to refer to Saaty (1980) for further details for AHP. The AHP results provide a prioritized ranking and weight of the importance of the CSFs to events conducted in the Black Belt's area. The acquired weight distribution is expected to be more objective than setting the weight for individual factors. A Pareto chart is constructed using the results of the AHP questionnaires, and the top 70% CSFs are selected as meaningful inputs.

Intensity of Importance	Definition	Explanation
1	Equal Importance	Two factors contribute equally to the objective
3	Somewhat more important	Experience and judgment slightly favor one over the other.
5	Much more important	Experience and judgment strongly favor one over the other.
7	Very much more important	Experience and judgment very strongly favor one over the other. Its importance is demonstrated in practice.
9	Absolutely more important	The evidence favoring one over the other is of the highest possible validity.

Table 3. Description of AHP scale

3.1.2. Data collection

This phase is to collect all data for inputs and outputs selected in the previous phase. Specifically, it is to quantify the level of input and output values. Since two outputs (PIPS and Cost avoidance) and one input (TTH) are quantitative factors, they can be relatively easily collected from historical documents. However, those CSFs selected in the planning phase need an additional survey-based quantification step to decide their values based on survey participants' judgment. For each CSF, authors provide five questions, and each of those five questions are evaluated by project leads and Green Belts based on the Likert scale of 1 to 5 with score of 1 for "Not at All" and 5 for "Always".

3.1.3. Model verification and other phases

Subsequent to the data collection phase, the model verification phase is conducted. This study proposes the use of DEA for LSS-PPEM. In DEA, a fundamental assumption is if a given DMU is capable of producing units of output with inputs, then other DMUs shall also be able to do the same if they were to operate efficiently. Another important assumption is that the DMUs are homogeneous in terms of their characteristics. Otherwise, the computation of the relative efficiency does not make sense.

Since it is considered the outputs are more controllable than inputs – in fact, measuring CSFs is more qualitative and judgment based, the output-oriented model is adopted. Authors also adopt Constant Return to Scale (CRS) for simplicity. Bo (2005) stated that the inputs and outputs in DEA have the isotropic relation. Based on this and the CRS where it is assumed that an increase in the amount of inputs consumed would lead to a proportional increase the amount of outputs produced, the Pearson correlation analysis between all inputs and outputs are conducted. Through this phase, some inputs may be dropped from further consideration if they do not show the positive relationship with any output. The final check for sample sizes and the number of inputs and output is also conducted based on the suggestion by Malhotra et al. (2009). Once the model is verified, the model is ready for execution and analysis.

4. Implementation of overall research procedure

The overall research procedure in the previous section is applied to the JSC. 51 LSS projects were conducted between March of 2009 and December of 2011. Of that total, 30 projects were for process improvement. Project leads, Black Belts, Green Belts of these events were asked to participate in the questionnaires and surveys. All data was gathered during the normal course of operations. Participants were sent an email containing either a questionnaire or survey depending on their participation in the project. All information was gathered between September 2012 and December 2012. While JSC management supported the effort, no direction was given to event participants requiring them to submit responses. The timing of the data gathering could pose a bias in the study. Some of the responses were for projects conducted over a year ago.

4.1. AHP questionnaire

To identify and prioritize the CSFs, a macro enabled Excel[®] spreadsheet was developed establishing a pair-wise comparison matrix of the 14 CSFs. The spreadsheet is coded to accept a value or judgment in a cell based on the AHP rating scale and automatically inserts the reciprocal value in the corresponding cell. The spreadsheet calculates the priority vector and eigenvalue as the participant completes the form as well as CR. All cells other than those requiring input by the participant were locked. The spreadsheet was sent to a total of 67 civil servants and contractor Black Belts across JSC with a request to complete and return within a week. They were instructed to maintain CR value less than or equal to 10% while they rate the CSFs based on their expert perception of its importance in the success of a LSS project. Thirty-three forms were returned and evaluated. The ratings from each Black Belt were totaled and averaged across the comparison matrix to create a prioritized ranking of each CSF. Table 4 displays the final ranking of the CSFs. The calculated CR for the matrix result was 0.071. Therefore the judgments are considered trustworthy and reliable. As noted above, DEA loses some of its power when too many inputs and outputs are used. To solve this, a decision was made to use the top 70 percentile of the CSFs in the DEA model. The bold type in Table 4 indicates the resultant set of CSFs used in the subsequent survey.

CSF	AHP Rating
1. Project execution and follow up of results	16.4%
2. Top management's commitment and participation	14.9%
3. Business strategy based on customer demands	13.2%
4. Investment of essential resources	10.9%
5. The use of data analysis with data that is easily obtainable	7.4%
6. Attention given to both long and short term targets	7.0%
7. Investment and training framework for trainers and mentors	5.9%
8. Project aligns with JSC's and/or Directorate business strategy	5.6%
9. Cooperation and communication	5.6%
10. Establishment of the Lean Six Sigma Framework	4.3%
11. Utilization of Lean Six Sigma tools	3.1%
12. Efficacy of training material	2.3%
13. Incentive / Reward system	1.8%
14. Coordination with knowledge management system	1.6%
Overall Consistency Index:	7.1%

Table 4. Final CSF ranking

4.2.1. CSF Input measure survey

Upon identifying the top CSFs, the following survey in Table 5 was sent out to quantify the level of each CSF. The survey consisted of 6 critical success factors with 5 items each, a total of 30 questions. A Likert scale of 1 to 5 was used with a score of 1 for "Not at All" and 5 for "Always". The survey validation was done by the Cronbach's Alpha test.

As previously described, surveys representing 18 projects were returned by the Project Lead, Green Belt or both in the time frame required. The survey validation was tested with the Cronbach alpha coefficient, with an overall result of 0.8976. The Cronbach alpha coefficient value for each CSF was also larger than 0.89 for all CSFs, indicating that the questionnaire is reliable. Using the Likert scale described above, participants entered a value for each set of questions per CSF. The questions were designed to gauge the CSF level the survey participants observed within their organization.

The scores for each CSF were averaged and divided by 5, the maximum Likert value, to derive a percentage ranking. Table 6 illustrates the survey results from one project. In this particular organization, it is observed that business strategy that focuses on customer demand (CSF3) and a willingness to invest in resources (CSF4) are high, however top management commitment (CSF2) is below 70%, which could possibly explain why project execution and follow up of results is below 50%. If top management is not fully committed, then why should project leads expend resources on execution and follow up. The calculated levels of the CSF for each project will be used as the input values for the DEA model.

CSF	Evaluating Questions
1. Project execution and follow up of results	<ul style="list-style-type: none"> • I must regularly report on my Green Belt project's progress • After my Green Belt project is completed, I am required to report the results of its implementation • My manager or the Black Belt in charge comes to me and asks about the execution and progress of my Green Belt project • Black Belts submit yearly reviews of the results of Green Belt projects • If a Green Belt's project is behind schedule, he/she must submit a report explaining why
2. Top management's commitment and participation	<ul style="list-style-type: none"> • Top management periodically requests a report on my Green Belt project progress • I can ask for management assistance when I encounter problems with my Green Belt project • Top management requires organizations to carry out Green Belt projects • Top management requires that each organization regularly report on the progress of Green Belt projects • Top management will assign organizations to carry out specific Green Belt projects
3. Business strategy based on customer demands	<ul style="list-style-type: none"> • My Green Belt project is related to customer demands • I know what kind of customer demands our department needs to satisfy • My organization regularly researches customer demands • My organization regularly reviews customer complaints • My organization's strategy is based on customers' demands and complaints
4. Investment of essential resources	<ul style="list-style-type: none"> • If I need manpower assistance to complete my Green Belt improvement project, my manager will help coordinate this • If items need to be purchased for my Green Belt project, I can request my manager's assistance in procuring them • My company will adjust my workload to ensure that I have sufficient time to complete my Green Belt project • My company allows me to work overtime (credit or comp time) to complete my Green Belt project • My manager will help me obtain any resources needed for my Green Belt project
5. The use of data analysis with data that is easily obtainable	<ul style="list-style-type: none"> • The data needed for the analysis of my Green Belt project are easy to obtain • I can find relevant data in my company's database • All data from daily work is recorded • When data is needed but not available, I can ask the IT department or members of the Green Belt project for assistance • There are guidelines for data preservation that I must follow while working on my Six Sigma project
6. Attention given to both long and short term targets	<ul style="list-style-type: none"> • My Green Belt project is related to my organization's long-term goals (2 or more years) • My Green Belt project is related to my organization's short-term goals (less than 1 year) • One of the foremost considerations in selecting a Green Belt project is whether it can be easily completed • My Green Belt project is related to my daily work • Following evaluation of a proposed project, if the project is considered beneficial, it will be carried out, even if more than a year is needed to complete it

Table 5. Survey questions for evaluating CSF level

Critical Success Factor	Organizational Level
CSF1 Project Execution and Follow up of results	0.48
CSF2 Top management's commitment and participation	0.68
CSF3 Business Strategy based on customer demands	0.80
CSF4 Investment of essential resources	0.80
CSF5 The use of data analysis with data that is easily obtainable	0.60
CSF6 Attention given to both long term and short term targets.	0.68

Table 6. Sample CSF level score

It is important to recognize that CSFs are qualitative factors. Qualitative factors may work differently from the quantitative factors in terms of their intensity and magnitude. For example, 4 in the Likert scale does not necessarily mean that its intensity or magnitude is higher than 2 by two times. Several authors have recently proposed diverse DEA models to overcome the limitation of the standard DEA with the qualitative factors. However, none of those can completely manage all issues regarding the qualitative factors. Hence, instead of using those DEA models, authors assumed that all Likert scales can be treated in a numerical sense. Cooper, Seiford and Shu (2011) stated that this is one approach and used by some marketing researchers.

4.2.2 Model verification

The Pearson correlation analysis was conducted on the data to determine if any of the inputs could have negative effect on the DEA model, and the results were shown in Figure 2 and Table 7. The analysis revealed CSF 3, *Business Strategy based on customer demands* and CSF 4, *Investment of essential resources*, have a negative correlation to one of the outputs. A decision was made not to include them in the final DEA model. Hence, the final total number of inputs and outputs became seven, and 18 samples (DMUs) are available. Therefore, it still satisfies the recommendation from Malhotra et al. (2009).

In terms of homogeneity of DMUs, all DMUs evaluated here were from a collection of Lean Six Sigma projects conducted at JSC using the same Kaizen or rapid improvement procedure. All the events addressed JSC service-oriented transactional business processes operating within a specific Directorate, Division or Branch. In a few cases, the processes were Center wide or spanned across Divisions, however, none went outside JSC. Similar resources and activities were required to operate within the processes to produce the end product(s). The teams worked under the same guidelines, requiring the generated solutions capable of implementation within a 3 to 6 month time frame. The solutions requiring a longer time frame to implement were put on hold for future evaluation. In-house Black Belts and Green Belts, similarly trained in NASA's Lean Six Sigma approach, facilitated the events. The combination of these characteristics sufficiently clusters the projects as comparable DMUs. Therefore, authors believe that all DMUs are homogeneous.




Figure 2. Correlation charts

	CSF1	CSF2	CSF3	CSF4	CSF5	CSF6	Team Hours
Process Sigma	0.534	0.429	-0.241*	0.273	0.145	0.190	0.288
Cost Avoidance	0.421	0.392	0.215	-0.324*	0.283	0.020	0.010

*Negative correlation between input and output

Table 7. Correlation coefficient

4.2.3. Input and Output Data

Table 8 displays the final raw input and output data from each LSS project. Each project was given a number and will be represented as such throughout the remaining paper. The organizational level of each CSF as determined by the surveys and the Total Team Hours attributed to the project can be seen across each row identified as an input. The last two columns, 'PSPI' and 'Cost Avoidance', are the calculated output values for each project.

5. Empirical Analysis

The final input and output variables in Table 8 are solved by the software DEA-Solver by Cooper et al. (2007) using the output-oriented CCR (Charnes, Coopers, Rhodes) model with Constant Scale Return for this study. The application runs the DEA model against the input data providing a summary table, an efficiency score, a ranking of each DMU, a projection to make each DMU efficient with the weights of each input and output, and the input excesses and outputs shortfalls known as slack.

LSS Project	Input							Output	
	CSF1	CSF2	CSF3	CSF4	CSF5	CSF6	Total Team Hours	PSPI	Cost Avoidance
1	0.48	0.68	0.8	0.8	0.6	0.68	192	13	\$31,200
2	0.56	0.56	0.44	0.64	0.36	0.64	240	28	\$222,560
3	0.64	0.64	0.76	0.76	0.44	0.88	384	36	\$96,720
4	0.36	0.6	0.72	0.32	0.28	0.56	192	28	\$32,240
5	0.36	0.6	0.72	0.32	0.28	0.56	312	13	\$64,480
6	0.36	0.6	0.72	0.32	0.28	0.56	312	15	\$314,080
7	0.36	0.6	0.72	0.32	0.28	0.56	768	18	\$218,400
8	0.36	0.2	0.56	0.48	0.44	0.4	264	9	\$2,080
9	0.28	0.32	0.96	0.44	0.92	0.68	312	13	\$15,720
10	0.2	0.24	0.4	0.36	0.4	0.44	600	16	\$20,800
11	0.2	0.36	0.52	0.4	0.36	0.4	480	7	\$15,600
12	0.2	0.6	0.48	0.56	0.44	0.48	456	37	\$26,000
13	0.2	0.44	0.72	0.68	0.52	0.56	240	13	\$68,640
14	0.2	0.2	0.72	0.72	0.68	0.36	408	26	\$20,800
15	0.86	0.8	0.4	0.4	0.8	0.44	1032	39	\$41,600
16	0.74	0.72	0.78	0.3	0.82	0.5	432	21	\$1,352,000
17	0.36	0.2	0.56	0.48	0.44	0.4	624	19	\$24,960
18	0.7	0.44	0.72	0.68	0.52	0.56	288	33	\$48,880

Table 8. Data for DEA

Total 18 LSS projects were analyzed and identified as DMU 1 through 18 in Table 9. Eight projects – DMU's {2, 4, 6, 12, 14, 15, 16, 18} – were identified as efficient with a Score of 1 and ten projects – DMU's {1, 3, 5, 7, 8, 9, 10, 11, 13, 17} – were inefficient with a Score range from 0.992 to 0.292 as displayed in Score column. Table 9 also displays the Rank, reference set, lambda value for each DMU in the reference set.

In essence, DMUs with Score 1 were the most efficient in utilizing their input resources when compared to the other DMUs in the study. The reference set consists of four columns, and each column is comprised of the DMU's on the efficient frontier that an inefficient DMU is evaluated against and its associated lambda. The reference set for an inefficient DMU may differ from a DMU to a DMU. The lambda values are the weights given to each DMU in the reference set in order to make the inefficient DMU efficient. For example, the most inefficient project, DMU11, has a reference set of DMU's 12, 14, 16, and 18 with lambda values of 0.160, 0.133, 0.025, and 0.090, respectively. If DMU11 could attain the input and output values derived by adding the product of the lambda values of each input and output values of the DMUs in their reference set, it would be efficient. In this sense, each of DMUs, 12, 14, 16, and 18 is considered as an efficient peer for DMU 11. In addition, DMU11 is more comparable to DMU 12 based on its lambda value.

No.	DMU	Score	Rank	Reference set with Lambda									
1	1	0.483	16	4	0.943	16	0.025						
2	2	1.000	1	2	1.000								
3	3	0.992	9	2	0.340	4	0.140	12	0.572	18	0.052		
4	4	1.000	1	4	1.000								
5	5	0.542	14	4	0.692	6	0.308						
6	6	1.000	1	6	1.000								
7	7	0.952	11	4	0.300	6	0.700						
8	8	0.449	17	14	0.459	18	0.246						
9	9	0.510	15	4	0.270	14	0.566	16	0.004	18	0.095		
10	10	0.782	12	12	0.179	14	0.372	16	0.006	18	0.122		
11	11	0.292	18	12	0.460	14	0.133	16	0.025	18	0.090		
12	12	1.000	1	12	1.000								
13	13	0.618	13	4	0.204	12	0.374	16	0.070				
14	14	1.000	1	14	1.000								
15	15	1.000	1	15	1.000								
16	16	1.000	1	16	1.000								
17	17	0.953	10	14	0.459	16	0.004	18	0.240				
18	18	1.000	1	18	1.000								

Table 9. Efficiency and reference set

From Table 9, useful managerial information can be calculated. The target values of the inputs and outputs that an inefficient DMU needs to attain to become an efficient DMU are easily calculated. These target values can be connected with any operational plan to improve the efficiency. In this respect, DEA is a powerful tool for managers. Senior managers often want to identify a group of projects that they can use as standards for future projects and a means to understand the importance of critical success factors on performance. Theoretically, all efficient DMUs can be a standard DMU. However, authors believe that practically DMUs that most frequently serve as an efficient peer can be a clearer target for this purpose. Hence, the frequency of DMU's service as an efficient peer is calculated from Table 9, and summarized in Table 10.

DMU	2	4	6	12	14	15	16	18
Frequency	2	7	3	5	6	1	7	7

Table 10. Frequency of service as an efficiency peer

According to this efficiency peer analysis, DMUs 4, 16 and 18 serve most frequently as an efficient peer. This may indicate impact of efficient DMUs on the organization. Specifically, managers may narrow down their benchmarking focus on these three DMUs to improve any inefficient DMU's efficiency. While DEA does not provide any mechanism to compare efficient DMUs, the frequency of efficiency peer services may be used to evaluate the potential impact of those efficient DMUs.

Table 11 below shows the amount of excess of input factors and shortage of output factors, called as the slack analysis. In theory, the level of the input could be lowered by the amount suggested without affecting the efficiency score. It shows that CSF6 has a higher frequency of slack, indicating that 'amount of attention given to both long-term and short-term target' is very different from project to project, and very uncontrollable. In other words, this is a critical input that a manager should pay attention to. The same is true to TTH in this sense. It is noted that DMU1 has many excess input factors while DMU5 has one big excess factor (TTH). Practically speaking, DMU1 may require more managerial attention since managers need to consider all aspects of input factors.

DMU	Score	Excess	Excess	Excess	Excess	Excess	Shortage	Shortage
		CSF1- Execution	CSF2-Mgmt Commitment	CSF5-Use of Data Analysis	CSF6-Long Term/Short Term	Total Team Hours	Process Sigma	Cost Avoidance
		S-(1)	S-(2)	S-(3)	S-(4)	S-(5)	S+(1)	S+(2)
1	0.483	0.122	0.096	0.315	0.139	0.000	0.000	0.000
2	1.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000
3	0.992	0.249	0.000	0.000	0.281	0.000	0.000	0.000
4	1.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000
5	0.542	0.000	0.000	0.000	0.000	83.049	0.000	0.000
6	1.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000
7	0.952	0.000	0.000	0.000	0.000	492.057	0.000	0.000
8	0.449	0.096	0.000	0.000	0.097	5.902	0.000	16933.625
9	0.510	0.000	0.000	0.407	0.270	0.000	0.000	0.000
10	0.782	0.000	0.000	0.000	0.149	328.827	0.000	0.000
11	0.292	0.000	0.000	0.000	0.069	179.443	0.000	0.000
12	1.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000
13	0.618	0.000	0.043	0.241	0.231	0.000	0.000	0.000
14	1.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000
15	1.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000
16	1.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000
17	0.953	0.098	0.000	0.000	0.099	365.974	0.000	0.000
18	1.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000

Table 11. Slack value table

6. Summary and conclusions

The objective of this study is to develop a Lean Six Sigma – Project Performance Evaluation Model (LSS-PPEM) at Johnson Space Center (JSC). LSS Black Belts and Green Belts at JSC were surveyed in an attempt to develop the input and output criteria for such a model. Once the model was developed, several process improvement projects were identified at JSC to be measured for their efficiency using this model. The resulting analysis, described above, provided a wealth of information for the researcher.

Over the years, DEA has proven to be a successful method for measuring the efficiency of similar decision making units (DMUs). The key is to appropriately identify the input and output

variables to be used in the evaluation. It is the responsibility of the DMU under evaluation to convert the inputs into outputs thereby creating a ratio to be measured. Therefore, if the variables are not properly identified, resultant scores could be useless. It is the opinion of authors that the use of the commonly accepted Critical Success Factors (CSFs), as input variables, was appropriate for this study. In addition, the output variables were sufficient to measure the success of the improvement event. The Process Sigma output variable measures the capability of the process while the Cost Avoidance output variable measures the funds saved by the project, allowing the funds to be reallocated to other uses. Based on the case study, authors believe that the CSFs identification and resulting LSS-PPEM successfully customize DEA for the government agency.

The results of this study provide management with an abundance of data to aid them both strategically and tactically. Managers can review the data to visualize how their project performed compared to other projects. From a strategic standpoint, understanding the correlation between the levels of outputs achieved and the inputs used, managers can map out a plan to help increase the CSF level within the organization, thereby potentially increasing the level of outputs or reducing the level of inputs of future projects. Tactically, managers can work within their organization to improve areas based on information they can obtain from other organizations within the reference set. More specifically, based on efficient peer frequency analysis, managers can narrow down the benchmarking target DMUs. Additionally they can focus on those variables that provide the greatest impact to performance by reviewing the weights table.

Another major significance identified is the value the DEA analysis has from a programmatic standpoint. It can provide greater insight into the utilization of resources projects achieve as compared to earned value management. Earned value management focuses on the effectiveness of a project based on its stated baseline, whereby if a project closely follows its plan, it is deemed to be performing appropriately. However, EVM cannot tell managers if the project is utilizing its resources better or worse than other projects. For example, if both a \$10 million and \$1 million software project report their EVM in line with their stated baseline, they are both deemed to be on target. In contrast, DEA can be used to determine whether these projects are utilizing their resources in the most efficient manner to produce a determined output, such as lines of code. DEA would be able to determine to what level the projects are efficient and those areas needing improvement, something EVM cannot do.

Several opportunities exist for potential future studies using DEA to measure the efficiency of LSS projects. The model developed in this study can be used to measure the efficiency of LSS projects within different categories or groups. For example, within JSC, projects can be grouped by directorate or program and analyzed for efficiency within their group. Additionally, the same study can be applied to all LSS initiatives at each of the NASA Centers, thereby seeing how each Center compares in the implementation of LSS. Another opportunity exists to

study whether there is a difference in efficiency for projects grouped by NASA mission directives, Aeronautics Research, Exploration, Science, and Space Operations,

Possibilities exist to utilize DEA to measure efficiencies of projects in combination with earned value management or how well a contractor is performing against their stated deliverables. Further analysis would need to be conducted to determine the appropriate input and output variables to be used within the model. Once obtained, the analysis has potential to be used as a method to determine performance-based fees, areas to focus on for improvement and benchmarks for future projects or contracts to strive for.

References

- Bicheno, J. (2001). Manufacturing operations and supply chain management: The LEAN approach. In Taylor, D. and Brunt, D., (Ed.). *Kaizen and Kaikaku*. London, UK: Thomson Learning, pp. 175-184.
- Bissell, D., Garcia, M., & Telles, D. (2006). *Lean Implementation at White Sands Missile Range: A Case Study of Lean Thinking Applied in a Government Organization*. Master Thesis, Naval Postgraduate School.
- Bo, C.P. (2005). *Performance evaluation of data envelopment analysis*. Wu-Nan Book Inc., Taiwan.
- Bodek, N. (2002). Quick and Easy Kaizen. *IIE Solutions*, 34(7), 43-45.
- Boynton, A., & Zmud, R. (1984). An assessment of critical success factors. *Sloan Management Review*, 25(4), 17-27.
- Brotherton, B., & Shaw, J. (1996). Towards an identification and classification of critical success factors in UK hotels plc. *International Journal of Hospitality Management*, 15(2), 113-135. [http://dx.doi.org/10.1016/0278-4319\(96\)00014-X](http://dx.doi.org/10.1016/0278-4319(96)00014-X)
- Burton, T.T., & Sams, J.L. (2005). *Six Sigma for Small and Mid-sized Organizations*. Florida: J. Ross Publishing.
- Choo, A., Linderman, K., & Schroeder, R. (2007). Method and context perspectives on learning and knowledge creation in quality management. *Journal of Operations Management*, 25, 918-931. <http://dx.doi.org/10.1016/j.jom.2006.08.002>
- Cooper, W., Seiford, L.M., & Shu, J. (2011). *Handbook on Data Envelopment Analysis*. New York: Springer-Verlag. <http://dx.doi.org/10.1007/978-1-4419-6151-8>
- Cooper, W.W., Seiford, L.M., & Tone, K. (2007). *Data envelopment analysis: A comprehensive text with models, applications, references, and DEA-solver software*. Boston, Mass.; London: Kluwer Academic.
- Coronado, R., & Antony, J. (2002). Critical Success Factors for the Successful Implementation of Six Sigma projects in Organizations. *The TQM Magazine*, 14(2), 92-99. <http://dx.doi.org/10.1108/09544780210416702>

- Eliat, H. Golany, B., & Shtub, A. (2008). R&D project evaluation: An integrated DEA and Balanced Scorecard approach. *Omega*, 35(5), 895-912. <http://dx.doi.org/10.1016/j.omega.2006.05.002>
- Emrouznejad, A., Parker, B.R., & Tavares, G. (2008). Evaluation of research in efficiency and productivity: A survey and analysis of the first 30 years of scholarly literature in DEA. *Socio-Economic Planning Sciences*, 4(3), 151-157. <http://dx.doi.org/10.1016/j.seps.2007.07.002>
- Ferris, J.A., Groesbeck, R.I. Aken, E.M.V., & Letens, G. (2006). Evaluating the relative performance of engineering design projects: A case study using Data Envelopment Analysis. *IEEE Transaction on Engineering Management*, 53(3), 471-482. <http://dx.doi.org/10.1109/TEM.2006.878100>
- Feng, Q., & Antony, J. (2009). Integrating DEA into six sigma methodology for measuring health service efficiency. *Journal of the Operational Research Society*, 61, 1112-1121. <http://dx.doi.org/10.1057/jors.2009.61>
- Furterer, S. (2004). *A framework roadmap for implementing Lean Six Sigma in local governmental entities*. Doctoral Dissertation, University of Central Florida.
- George, M.L. (2003). *Lean Six Sigma for Service*. New York, New York: McGraw-Hill.
- Hayes, B.J. (2002). Six sigma critical success factors, retrieved 12 February 2012 from <http://www.isxsigma.com>.
- Ho, Y., Chang, O., & Wang, W. (2008). An empirical study of key success factors for six sigma green belt projects at an Asian MRO company. *Journal of Air Transport Management*, 14(5), 263-269. <http://dx.doi.org/10.1016/j.jairtraman.2008.05.002>
- Kirby, K., & Greene, B. (2003). *How Value Stream Type Affects the Adoption of Lean Production Tools and Techniques*. Proceedings of the 2003 Industrial Engineering and Research Conference.
- Kumar, U. D., Saranga, H., Ramírez-Márquez, J. E., & Nowicki, D. (2007). Six sigma project selection using data envelopment analysis. *The TQM Magazine*, 19(5), 419-441. <http://dx.doi.org/10.1108/09544780710817856>
- Kwak, Y., & Anbari, F. (2006). Benefits, obstacles, and future of six sigma approach. *Technovation*, 26, 708-715. <http://dx.doi.org/10.1016/j.technovation.2004.10.003>
- Lengacher, D. (2010). Calculating the efficiency of process improvement. *iSixSigma Magazine*, 6(6), 56-57.
- Linton, J.D., Morabito, J., & Yeomans, J.S. (2007). An Extension to a DEA support system used for assessing R&D projects. *R&D Management*, 37(1), 29-36. <http://dx.doi.org/10.1111/j.1467-9310.2007.00456.x>

- Malhotra, R., Malhotra, D.K., & Lermack, H. (2009). Using data envelopment analysis to analyze the performance of North American class I freight railroads. *Applications of Management Science*, 13, 113-131.
- Melnyk, S.A., Calantone, R.J., Montabon, F.L., & Smith, R.T. (1998). Short-term action in pursuit of long-term improvements: introducing Kaizen events. *Production and Inventory Management Journal*, 39(4), 69-76.
- Oakeson, M. (1997). Kaizen Makes Dollars & Sense for Mercedes-Benz in Brazil. *IIE Solutions*, 29(4), 32-35.
- Rockart, J. (1979). Chief Executives Define Their Own Information Needs. *Harvard Business Review*, 2, 81-92.
- Saaty, T.L. (1980). *The Analytic Hierarchy Process*, McGraw-Hill.
- Schroeder, R.G., Linderman, K., Liedtke, C., & Choo, A.S. (2008). Six Sigma: definition and underlying theory. *Journal of Operations Management*, 26, 536-554. <http://dx.doi.org/10.1016/j.jom.2007.06.007>
- Smith, B. (2003). *Lean and Six Sigma: A One-Two Punch*. Quality Progress, April 2003.
- Su, C., & Chou, C. (2008). A systematic methodology for the creation of six sigma projects: A case study of semiconductor foundry. *Expert Systems with Applications*, 34, 2693-2703. <http://dx.doi.org/10.1016/j.eswa.2007.05.014>
- Vasilash, G.S. (1997). Getting Better-Fast. *Automotive Design & Production*, 109(8), 66-68.
- Yüksel, H. (2012). Evaluation of the success of Six Sigma Projects by Data Envelopment Analysis. *International Journal of Business and Management*, 7(13), 75-83. <http://dx.doi.org/10.5539/ijbm.v7n13p75>
- Zu, X., Fredendall, L., & Douglas, T. (2008). The evolving theory of quality management: The role of six sigma. *Journal of operations Management*, 26, 630-650. <http://dx.doi.org/10.1016/j.jom.2008.02.001>

Journal of Industrial Engineering and Management, 2013 (www.jiem.org)



Article's contents are provided on a Attribution-Non Commercial 3.0 Creative commons license. Readers are allowed to copy, distribute and communicate article's contents, provided the author's and Journal of Industrial Engineering and Management's names are included.

It must not be used for commercial purposes. To see the complete license contents, please visit

<http://creativecommons.org/licenses/by-nc/3.0/>.